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SECTION A - SUPPLEMENTAL INFORMATION

PURPOSE:   To incorporate changes in CLIN quantities and unit prices on CLIN 0025.  Add new SLIN 0045AA for seat covers.

           Extend performance schedule of Sealy vehicles, per C.40.1 and correct quantities in C.35.1 & C.48.3.  Correct

           vehicle model mix on SLIN 0034AA.  Add five (5) SLINs to incorporate additional Ft. Jackson effort.  Eliminate

           C 011 through C 015 Narratives (duplicate narratives)

PRIOR CONTRACT AMOUNT:     $35,337,599.91

AMOUNT THIS ACTION:            $27,383.51

CURRENT CONTRACT AMOUNT:   $35,364,983.42

1. Modification P00035 is bi-lateral.

2. Modification corrects SLINs 0025AA and AC quantities and unit prices.  There is no impact on total SLIN amount.

        a. SLIN 0025AA narrative was:                           SLIN 0025AA narrative now:

            192 trucks x $3,220.72  =  $618,378.24              151 trucks x $4,089.00  =  $617,439.00

              1 truck  x $3,220.76  =    $3,220.76                1 truck  x $4,160.00  =    $4,160.00

            -----------               -------------             -----------               -------------

            193 trucks                 $621,599.00              152 trucks*                $621,599.00

* reflects reduction of 41 vehicles located at Sealy, which is a separate effort

        b. SLIN 0025AC narrative was:                            SLIN 0025AC narrative now:

            192 trucks x $954.83  =  $183,327.36                 40 trucks x $4,494.00  =  $179,760.00

              1 truck  x $955.64  =      $955.64                  1 truck  x $4,523.00  =    $4,523.00

           -----------              -------------                ----------                -------------

            193 trucks               $184,283.00                 41 trucks**               $184,283.00

** reflects the 41 vehicles located at Sealy

3. SLIN 0045AA added to fund additional 63 seat covers (back and bottom) for M1094s located at Sealy.

4. Extends the period of performance of two (2) M1094 Dump Trucks w/Winch located in Sealy from 31 Dec 02 to 30 Apr 03, per C.40.1.

These two M1094s require the addition of a unique Tail-light carrier.  The addition of the unique tail-light carriers will be done at no

cost to the Government.

5. C.35.1- Upgrade #17: Adds vehicle S.N. 1008, 1012 and 251.

           Upgrade #18: Replace seat covers (Back & bottom) for all 41 Sealy vehicles - three seats per vehicle, no GFM.

                        Original Upgrade was for 50% of 41 vehicles with 10% change out for foam, with GFM.

6. Model mix in C.48.3 corrected to add two (2) M1079 units.  The LMTV M1078 decreased from seven (7) to six (6) each.  The MTV M1090

increased from 30 to 31 each (includes 2 M1090 w/W).
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7. Narratives C 011 through C 015 deleted due to duplication.  These narratives were combined under C 010 in modification P00036.

8. The vehicle model mix in SLIN 0034AA updated to correct duplicate serial number.  Model M1078 serial number AT3596BCH replaced by

M1079 serial number V001008B-GC.

9. The following SLINs are added to fund additional Ft. Jackson effort:

        a. 0022AD - A0 Dump Upgrade, ODC and Travel - $1,729.99 (1 M1090)

        b. 0024AF -      "     "   , Material       - $7,072.60 (  "    )

        c. 0025AE -      "     "   , Labor          - $5,776.95 (  "    )

        d. 0033AC - A0 Upgrade, Transmission Harness  - $711.95 (1 M1090 and 2 M1079)

        e. 0034AB - HAC Upgrade,                    - $1,500.32 (1 M1090 and 1 M1079)

                                                   ---------------

                                             Total -  $16,791.81

10. Section J is revised to reflect the changes in Attachment 009, dated 6 Mar 03.

11. As a result of this modification P00035, the totalcontract amount is increased by $27,383.51, from $35,337,599.91 to $35,364,983.42.

 Except as specifically stated herein, all other terms and conditions of the contract remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 034 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0022AD        FMTV A0 UPGRADE (FT JACKSON)                                1          LO                    $          1,729.99              ____________________________                                                                  __________________

              NOUN: A0 DUMP UPGRADE, ODC & TRAVEL

              PRON: J035X554J0    PRON AMD: 01    ACRN: AJ

              AMS CD: 51106866007

SLIN added by Modification P00035

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-MAR-2003

                            $         1,729.99
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0024AF        FMTV AO UPGRADE (FT JACKSON)                                1          LO   $     ** N/A **  $          7,072.60              ____________________________                                                 ______________   __________________

              NOUN: A0 DUMP UPGRADE, MATERIAL

              PRON: J035X551J0    PRON AMD: 01    ACRN: AJ

              AMS CD: 51106866007

The contractor shall liquidate this SLIN in

accordance with Attachment 009.

SLIN added by Modification P00035

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3038MV01  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-APR-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001
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0025AA        HAC A0 M1094 DUMP TRUCK LABOR                               1          LO                    $        621,599.00              _____________________________                                                                 __________________

              NOUN: FMTV HAC M1094 DUMP UPGRADE

              PRON: J025X364J0    PRON AMD: 02    ACRN: AF

              AMS CD: 51106866007

                Labor for the Retrofit of 152 each A0 M1094

                Dump Trucks.  The contractor may invoice the

                following:

                151 Trucks X $4,089.00  = $ 617,439.00

                  1 Truck  X $4,160.00  =   $ 4,160.00

                152 Trucks      Total   = $ 621,599.00

                Attachment 013, HAC A0 M1094 Dump Truck

                Hardware Installation Sign-off Sheet &

                Certificate of Conformance shall constitute

                an invoice for this labor.

Changed by Modification P00035

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-APR-2003

                            $       621,599.00
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0025AC        HAC A0 M1094 DUMP TRUCK LABOR                               1          LO                    $        184,283.00              _____________________________                                                                 __________________

              NOUN: FMTV HAC M1094 DUMP UPGRADE

              PRON: J025X364J0    PRON AMD: 02    ACRN: AF

              AMS CD: 51106866007

Sealy Labor for the Retrofit of 41each A0 M1094

                Dump Trucks.  The contractor may invoice the

                following:

                40 Trucks X $4,494.00   = $ 179,760.00

1 Truck  X $4,523.00   =   $ 4,523.00

                41 Trucks      Total   = $ 184,283.00

Attachments 010 and 013 for HAC A0 M1094 Dump

Truck Upgrade Hardware Installation Sign-Off

Sheet & Certificate of Conformance shall

constitute an invoice for this labor.

Changed by Modification P00035

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-APR-2003

                            $       184,283.00
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0025AE        FMTV AO UPGRADE (FT JACKSON)                                1          LO                    $          5,776.95              ____________________________                                                                  __________________

              NOUN: A0 DUMP UPGRADE, LABOR

              PRON: J035X553J0    PRON AMD: 01    ACRN: AJ

              AMS CD: 51106866007

Attachment 010, HAC A0 Dump Hardware Installation

Sign-Off Sheet & Certificate of Conformance will

constitute an invoice for this labor.

SLIN added by Modification P00035

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-APR-2003

                            $         5,776.95
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0033AC        FMTV A0 UPGRADE (FT JACKSON)                                1          LO   $     ** N/A **  $            711.95              ____________________________                                                 ______________   __________________

              NOUN: AO UPGRADE, TRANS. HARNESS

              PRON: J035X552J0    PRON AMD: 01    ACRN: AJ

              AMS CD: 51106866007

The following three (3) vehicles receive a

Transmission Harness:

     Model M1079       Model M1090

     S.N. 0108           S.N. 251

     S.N. 1012

SLIN added by Modification P00035

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3038MV02  CK0PTX    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-APR-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0PTX)   XR STEWART AND STEVENSON SERVICIES

                         TACTICAL VEHICLE SYSTEMS DIV

                         5000 INTERSTATE 10 W

                         SEALY                 TX 77474-0001
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0034AA        FMTV A0 HAC UPGRADE - LABOR                                 1          LO                    $         33,766.00              ___________________________                                                                   __________________

              NOUN: A0 HAC UPGRADE  - FT. JACKSON

              PRON: J015X460J0    PRON AMD: 02    ACRN: AD

              AMS CD: 51106866009

Model M1078     Model 1090____________    __________ Model 1089WW____________

AT3668BCH 000068B          W-1096B-T

AT3596BCH U000045B W-1115B-G

AT3485BCH D-M000040 W-1086B-G

AT3486BCH D-3023BCA W-1033B-G

AT3631BCH D-3036BCA W-0985B-F

AT3767BCH D-3029BCA W-1064B-G

                                  D-3026BCA         W-1374B-H

                                  D-3019BCA         W-1123B-G

                 Model M1079      D-3030BCA

                 V001008B-GC      D-7231BCL

D-007109B

D-3035BCA

D-3017BCA

D-3014BCA

D-3025BCA

D-3024BCA

D-7232BCL

D7091BCLF

D006106BC

D-3028BCA

D-3031BCA

D-3027BCA

D-007254B

D-7252BCL

D-7234BCL

D-3013BCA

D-7215BCL

D-001505B

D-3032BCA

D-3020BCA

The contractor may invoice for installation labor

                in accordance with Section C.48.3 of the

                of the contract as follows:

                44 vehicles X $750.36 each = $ 33,015.84

                 1 vehicle  X $750.16 each =      750.16               _________________________________________

                45 vehicles                 $  33,766.00

                Attachment 010 will constitute an invoice for

                this labor.

               Changed by Modification P00035

                              (End of narrative B001)

              Inspection and Acceptance              _________________________
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              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-APR-2003

                            $        33,766.00
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0034AB        FMTV HAC UPGRADE (FT JACKSON)                               1          LO                    $          1,500.32              _____________________________                                                                 __________________

              NOUN: HAC UPGRADE, LABOR

              PRON: J035X550J0    PRON AMD: 01    ACRN: AJ

              AMS CD: 51106866007

The contractor may invoice for installation labor

in accordance with Section C.48.3 of the contract

as follows:

Two (2) vehicles x $750.16 each = $1,500.32

(one M1079 S.N. 1012 and one M1090 S.N. 251)

Attachment 010 will constitute an invoice for

this labor.

SLIN added by Modification P00035

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-APR-2003

                            $         1,500.32
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0045          SECURITY CLASS: Unclassified

0045AA        FMTV HAC A0 SEAT COVERS AT SEALY                            1          LO                    $         10,591.70              ________________________________                                                              __________________

              NOUN: SEAT COVR, BACK/BOTTOM, M1094

              PRON: J035X556J0    PRON AMD: 01    ACRN: AJ

              AMS CD: 51106866007

Total material and labor to install 63 seat

covers (back and bottom) on the requisite 41

M1094 Dump Trucks at Sealy needing seat cover

replacement.

This SLIN will be liquidated through the use of

HAC A0 sign off sheets.

SLIN added by Modification P00035

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-APR-2003

                            $        10,591.70
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

HAC A0 M1094 Dump Truck Upgrade

C.34.    Purpose         _______

C.34.1.  To acquire FMTV vehicle components and installation labor to execute the House Appropriations Committee (HAC) A0 Upgrade

changes for 193 each FMTV A0 M1094 Dump Trucks.  The vehicles have been fielded at Ft. Bragg, NC, Ft. Campbell, KY, and the Missouri

Army National Guard (MO ARNG).  Forty-0ne  dump trucks produced under contract (DAAE07-92-C-R001) with Stewart and Stevenson (S&S)

Tactical Vehicle Systems, LP, being held at the Contractor's facility in Sealy, TX, are also included in the quantity.

C.35.   Scope        _____

C.35.1.  The Contractor shall provide all labor, equipment and material necessary to retrofit FMTV A0 M1094 Dump Trucks as set forth in

ECP 5739 (Dump Upgrades) & Deviation 510 (Air Tank Valve Guard) and according to Work Instructions developed under the STS-1999STS-025

and STS-1999STS-012 EWDs.  Performance will be accomplished by two contractor teams that will travel to each post sequentially, and

install upgrades in a designated on-post facilities except for the vehicles at Sealy, in which a Government Furnished tent will be used

and Ft. Bragg, in which an off-site facility will be leased. The Government will make every effort to acquire the use of on post

facilities.  Based on past experience from previous upgrades, it is anticipated that on-post facilities will not be available at some

installations.  Prior to renting/leasing commercial facilities, the contractor will be notified by the Project Manager that facilities

are not available.  The contractor will then submit a cost proposal for off-post facilities as applicable.  The following is a complete

list of the M1094 upgrades, as defined in ECP 5739:

          1.   Installation of Dump bed liner

          2.   Replace tailgate with enhanced tailgate and associated hardware

          3.   Modify bow deployment and stowage tubes

          4.   Install 5-leaf rear springs

  5.   Install cross member cover

          6.   Install Tail Light Carrier

          7.   Readjust hydraulic pressure settings/system

          8.   Relocate electric switches in dashboard

          9.   Install Air tank valve guard (Dev 510)

         10.   Replace Hydraulic Tank with enhanced Hydraulic Tank,

               which includes in-tank Filter, and associated hardware.

         11.   Repair cosmetic damage found at the rear of the Dump bed on the structural member 1241594-044 Rear

 12.   Repair cosmetic damage found at the channel (part of 12415952 Dump body weldment), which was induced by

      the interference of the Parachute Attachment rings, P/N 12415987)

13.   Replace 82 tires, abandoning in place tires removed from vehicles.  No disposal fee shall be charged

14    HAC upgrades on 42 Sealy vehicles.  HAC material will be GFM, except for Caging bolts installation

15.   Repaint (CAMO) 42 Sealy vehicles

16.   Touch up paint 150 vehicles

17.   Change out Transmission Harness for five (5) vehicles (S/N 1407, 263, 1008, 1012 and 251)

18.   Replace seat Covers (back and bottom) for all 41 Sealy vehicles; three (3) seats per vehicle.  Material not GFM.

C.35.2.  All parts will be inspected and accepted at the contractor's facility prior to being shipped to each upgrade site, except for

supporting extension sideboard materials.

C.35.3.  The contract modification will cover the upgrade of 193 each AO M1094 Dump Trucks at the following locations and in the

following quantities:

                      Sealy, TX                        41

                      FT Bragg                         89

                                                        8 w/w

                      FT Campbell                      24

                      Jefferson City, MO (MO ARNG)     31                                                      ___

                                      TOTAL           193

C.35.4.  The contractor shall accelerate the retrofit of six (6) M1094 Dump Trucks located at Ft. Bragg by July 01, 2002 in support of

their deployment to Afghanistan.  These trucks have previously received the basic HAC upgrade.  In addition to the HAC retrofit of the

M1094's pursuant to ECP 5739, the contractor shall install Side Board Extensions in accordance with Drawing LA-00816.  The retrofit will
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be conducted at the TVSLP Contractor Logistics Support (CLS) facility with CLS personnel.  Tools will be rented from a local tool supply

house. Some parts may be expedited from the inventory designated for the M1090 Dump Truck retrofit effort at Ft. Lewis. It is

anticipated that the schedule for Ft. Lewis will remain unchanged.  The necessary M1090 bed liners will be modified to fit the M1094

Dump Truck.

C.36.    Responsibilities         ________________

C.36.1.  The contractor for this program shall manage all contracted labor.  The contractor is responsible for the management,

administration, material and labor support for this entire effort, including all special tools.

The contractor may choose to retain a sub-contractor to provide labor services for this program.  All personnel involved in the work

effort will have met the necessary security requirements by the Government in order to have access to and work on military equipment.

This includes having the proper licenses to drive military vehicles.

(a) The contractor shall maintain designated holding facilities in an acceptable state of cleanliness in accordance with unit's local

installation safety, Hazardous Material (HAZMAT) and fire requirements.

(b) The contractor shall protect Government and contractor property under the control/custody of contractor in

accordance with sound industry practices and Government procedures. The contractor is responsible for transporting

vehicles to and from the retrofit site and securing all vehicles during the work effort in accordance with (IAW)

AR 190-51, para. 3-5 (steering wheel will be secured by the use of lock and chain; unit will provide steering wheel

lock and key).

(c) The contractor shall ensure proper care and use of owning unit property.

(d) The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified by this work

effort.

(e) The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in the immediate

work area.  Contractor is responsible for cleaning spills of any HAZMAT.

(f) The contractor will be responsible for disposal of any waste fluids in accordance with post regulations.

(g) The contractor is responsible for the condition of the facility or portion of facility used during the work effort. If any damage

occurs to the facility during the work effort, the contractor will repair the facility before the end

of the work effort, at no additional cost to the Government.

(h) All parts removed and replaced in this effort are deemed to be scrap will be disposed of as scrap. The Government gives up title to

this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

(i) The contractor shall make necessary arrangements for installation auxiliary utility service (electric, water, natural gas, &

telephone) at all retrofit locations.  The Government shall be responsible for reimbursing each retrofit site for payment of utility

service to accomplish the retrofit effort.

(j) The contractor will not be required to apply camouflage paint inside the dump bed after enhancement.

(k) The contractor must conduct an operational test (dump hydraulics) on all vehicles received from the unit during a joint

contractor/unit inspection at turn-in.  Any deficiency must be noted on standard military maintenance reporting documentation.  Prior to

return to the unit the vehicle must again be given an operational test as well as a load test to ensure all upgrades perform as

expected.

(l)  The contractor will ship residual HAC parts to the next site at Government expense. The Government does not anticipate any residual

parts at the final site.

C.37.   Procedures for Accomplishing the Retrofit Effort        ________________________________________________

C.37.1.  The contractor shall coordinate for suitable government facilities at each site, if available, minor facility enhancements to

include utility upgrades may be required in order to establish operations.  The government will pay for utility usage. The contractor

shall lease a facility located at 810 Tom Starling Road, Fayetteville, NC for the retrofit of Ft.Bragg vehicles only.  The lease

duration is 6 months and will support the accelerated schedule of August 2002 - January 2003. The contractor's costs shall include a fee

to conduct an EPA study along with all other expenses listed in the contractor's proposal, 02-CON-093, dated June 13, 2002.

C.37.2.  The retrofit schedule (C.40) is based on a 5-day (Monday through Friday), 40-hour workweek, with the exception of federal

holidays.  The contractor Site Administrator will coordinate with the unit and installation points of contact to ensure a sufficient

quantity of vehicles are available during training holidays and other occasions units are not working. The Government will provide

necessary clearance at all fielding sites for the contractor to perform the retrofit of the vehicles.
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C.37.3.  The contractor and government representatives shall conduct joint inspections, to note the physical condition of the vehicles

before the work is started.  All damages are recorded on DA Form 2404 or the ULLS-G

equivalent prepared by the unit.  Non mission-capable vehicles will not be accepted until the condition(s)that precludes mission-

capability is corrected.  If any damage occurs due to workmanship or accident, the contractor will repair the vehicle before it is

returned to the unit at no additional cost to the Government.  Other 'fair wear and tear damage' is not the responsibility of the

contractor.

C.37.4.  The contractor will perform the upgrade according to the work instructions, limiting disassembly to the extent necessary to

accomplish the work.

C.37.5.  After the HAC M1094 A0 hardware is installed, each vehicle receives a final inspection by the contractor.  A Dimensions

International (DI) representative conducts QA surveillance and a final inspection for the Government as applicable.  Upon completion of

work, the contractor Site Administrator will notify the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up

point.  A joint inspection between the contractor and the unit representative will be performed before the owning unit signs for the

vehicle.  The contractor annotates and dates the vehicle inspection record DA Form 2408-9 with "HAC M1094 A0 Hardware Installed".

C.37.6.  If the unit identifies defects associated with HAC M1094 A0 Hardware upgrade material or workmanship within ninety (90) days of

acceptance, the contractor will correct the defects at no additional cost to the Government.

C.37.7.  Documentation

(a) The contractor takes the action to fill out the inspection checklist prior to returning the vehicle to the owning unit.

(b) Inspection checklists will be filled-out by the contractor and provided to PM Logistics for Army tracking purposes.

C.38.    Travel         ______

C.38.1.  The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit of

vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.39.    Payment         _______

C.39.1.  The contractor shall be paid for labor on a per-vehicle basis. To receive payment, the contractor shall submit a copy of the

signed QC inspection checklist, (DD250), and a Certificate of Conformance for the supplied vehicle in accordance with FAR Clause 52.246-

15.  The HAC A0 M1094 Dump Hardware Installation Sign-Off Sheet & Certificate of Conformance is located at Attachment 013 and is used

for payment of the installation labor.

C.40.    Period of Performance         _____________________

C.40.1.  The planned program period of performance for the accelerated contract effort begins in August 2002 and continues through March

 2003, as follows:

                                                             2002

                           Jan   Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct  Nov   Dec

FT Bragg        97*                                              6     2    20    23   27    20

FT Campbell     24                                                     3    19     2

Sealy, TX       39                                                                      20   19

     2003

LOCATION     Quantity      Jan   Feb   Mar   Apr   May   Jun   Jul   Aug   Sep   Oct  Nov   Dec

MO NG           31                10    21

        Sealy, TX.       2          2

C.41.    Security         ________

C.41.1.  All personnel requiring access to the retrofit sites shall be U.S. citizens.  The contractor shall provide documentation of

favorable criminal background checks.
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                                               *** END OF NARRATIVE C 007 ***

C.44.  C6 Bolt, Alternator and Air Compressor Lock Washer Replacement Scope of Work (Korea and Hawaii)       _______________________________________________________________________________________________

A) Purpose:  To remove and replace FMTV Transfer Case Bolts (C6), Alternator and Air Compressor Lock Washers on A0 vehicles designated

for the House Appropriations Committee (HAC) upgrade.  This effort will be performed in conjunction with the other current HAC A0 Korea

and Hawaii Phase III retrofit upgrade efforts.  All vehicles designated for this upgrade have been fielded under the initial S&S

production contract (DAAE07-92-C-R001)

B) The Contractor shall inspect and take the necessary actions to remove Transfer Case Bolt (C6), P/N 11515371 and replace it with the

new bolt, P/N 29537405, if said bolts have not already be replaced by the units as part of the HAC upgrade operation.  The contractor

shall also remove and replace four (4) existing Alternator Bracket Washers and replace them according to the procedures outlined in FMTV

Newsletter, Vol 1, Issue 26, dated Spring 2002, with the following exceptions:  Exception #1 - Do not use NSN's 5310-01-470-2362 and

5310-01-374-4516 for 3/8" bolt, 8mm bolt and 10mm bolt.  Instead, use NSN 5315-00-637-9541.  Exception #2 - Reuse old washer with the

new lock washer 5315-00-637-9541 between the old washers and head of bolts.  The Contractor will ensure these actions do not interfere

with the requirement to upgrade eight (8) vehicles a day with HAC improvements.

C) Safety and Enviromental Requirements: The Contractor shall ensure that local safety and enviromental regulations are met and adhered

to.

D) Travel:  The Contractor shall provide personnel and make all necessary travel arrangements to accomplish the removal and replacement

of Transfer Case Bolts (C6), and Alternator and Air Compressor Lock Washers in Korea and Hawaii.

E) Tools:  The Contractor will provide all required tools/equipment to include self-protection requirements to accomplish the task.

F) Disposal of Scrap:  All parts removed in this effort are considered scrap and will be disposed of as scrap.  The Government gives up

title to this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

G) Period of Performance:

1) The performance completion date for removal and replacement of FMTV Transfer Case Bolts (C6), Alternator and Air Compressor

Lock Washers on A0 vehicles in Korea and Hawaii.  Contractor will provide the required number of C6 bolts.  Lock washers will be

provided as GFM.  The performance completion schedule for upgrade the 1429 A0 vehicles in Korea and the 558 A0 vehicles in Hawaii is

provided below:

        Korea: Oct, 2002 140                          Hawaii:  Oct, 2002       150

               Nov, 2002 140                                   Nov, 2002       200

               Nov, 2002 140                                   Dec, 2002       208

               Dec, 2002 140

               Jan, 2003 140

               Feb, 2003 140

               Mar, 2003 140

               Apr, 2003 140

               May, 2003 140

               Jun, 2003 169

       Jul, 2003 140

C.45.  This clause has been deleted.  It is now incorporated by revised Clause C.44.

C.46.  HAC A0 M1094 Bolt-On Side Board Extensions on FMTV LVAD Dump Trucks       ___________________________________________________________________

C.46.1  Purpose:  To install Sideboard Extension Brackets and Wooden Sideboards onto 189 FMTV M1094 LVAD Dump Trucks fielded at various

locations, produced under production contract DAAE0792CR001.  The work effort will be accomplished by a team of two contractor mechanics

at certain sites where the dump upgrade effort has been completed.  The dump upgrade team at MARNG will be increased with one additional

mechanic and sideboard installation will be applied at the same time.  The Government shall determine truck availability for side board

extension installation at Fort Campbell, Fort Bragg and vehicles located at Sealy.  The two man CLS Team shall be equipped and trained

to install the side board extensions at the unit motor pool.  No scrap material will be generated as part of the side board extension

installation effort.  Side board installation will require drilling and touch up painting.  The team shall be equipped with the

appropriate tools.  The estimated amount of touch labor time to install side board extensions is 4 man-hours per vehicle.  Technical

manual change pages will not be provided as part of this effort; the TM will not change until an ECP has been processed.  The projected
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completion rate is 4 trucks per day, assuming a continuous supply of trucks is made available to the two man team.  The projected rate

of trucks completed at MARNG shall coincide with the accelerated Dump upgrade completion rate of five trucks per week.  A single

mechanic will be added to the MARNG team to install side board extensions.  The contractor shall receive the material, conduct inventory

of material, load the service vehicle/trailer for the transfer of parts to the various locations

C.46.2  Modification P00030 funds the installation of Sideboard Extensions and Wooden Sideboards onto 189 FMTV M1094 LVAD Dump Trucks at

the following locations and in the following quantities:

Sealy, TX                  42, including S/N 1407

Fort Campbell              24

Fort Bragg                 92

MARNG                      31

C.46.4   Period of Performance.  Period of performance shall coincide with the completion of the accelerated FMTV M1094 LVAD Dump Truck

schedule established in Clause F.6.1 of Contract Modification P00030.

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

A0 Field Upgrade (Ft. Jackson)

C.47.   Purpose

C.47.1.   To acquire hardware and installation labor to install of the House Appropriations Committee (HAC) A0 Field Upgrade on FMTV

vehicles which have been fielded at Fort Jackson under Contract (DAAE07-92-C-R001).  The contractor shall utilize residual material

packaged as kits, stored at the contractor's facility, to complete this effort to the maximum extent possible.  The only additional

hardware required is caging bolts, tranmission harnesses and bench stock.

C.48.   Scope

C.48.1.   The FMTV A0 HAC contract modification requires the application of hardware by contractor personnel at Fort Jackson in

accordance with the table at C.48.3. and the schedule at C.53.1.

C.48.2.   The following upgrades are included under the HAC A0 Field Upgrade. The contractor shall furnish sufficient quantities of

hardware and labor to perform 45 upgrades, unless a specific quantity or condition is set forth below:

1.   Caging Bolts                            ECP 6819

2.   Fuse Panel Diagram                      ECP 5744R1

3.   Air Tank Valve Guard                    Dev 510

4.   Brake Pedal                             Dev 505

5.   Cab Lift Cylinder Guard                 Dev 503

6.   Modified Cab Door                       Dev 508, 612, 621

7.   Tail Light Carrier                      Dev 511, 509

8.   Tail Light Carrier Bracket*             1241-7644, 1241-7895, 1241-7896

9.   Cargo Bed Tailgate Alignment            Dev 504

10.  Cab Lift Cylinder Kit                   ECP6549R1

11.  Transmission Harness*                   300174,100268 (Vendor Change)

12.  Battery Cable Rotation                  PN6706, PN6019

13.  Seat Covers*                            WM1058, WM1059 (Qty 9,698 each P/N)

14.  Heater Wire Tie Wrap                    Waiver 194, DAAE07-98-C-M005

15.  Heater Cage/Guard                       Dev 830R1

16.  Flywheel Housing Vent                   ECP 6864R1, Dev 862

17.  Installation of Troop Seat Handle*      GFE  (TARDEC Fabrication)

18.  Battery Box Placard                     GFE

19.  New Cab Door*                           GFE

20.  New Seats*                              GFE

C.48.2.1*  All upgrades are not applicable to every vehicle configuration.

C.48.2.2.  Troop seat handles will be provided as Government Furnished Material (GFM)  Hardware will be packaged as kits.  The

contractor will furnish labor and material to kit FMTV HAC A0 components sufficient to complete upgrades for Ft. Jackson.  Each kit will
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consist of the hardware required to complete one upgrade for a particular configuration.  GFM items will be provided to the contractor

prior to packaging for inclusion into the kits.

C.48.3.  The contractor will furnish labor and materials to perform applicable upgrades to 47 vehicles located at Ft. Jackson as

described in the table below:

MODEL_____

LMTV M1078  6

MTV M1079                          2

MTV Wrecker M1089WW  8

MTV Dump M1090 29

MTV M1090 WW                       2

C.49    Responsibilities

C.49.1.   The contractor is responsible for the management, administration, material and labor support for this entire effort, including

all tool requirements. The contractor may choose to contract with local temporary employment agencies to provide labor services for this

program.  At the contractors discretion, the entire effort (other than material) may be subcontracted and conducted by multiple teams

operating simultaneously. in vehicle motor pools, or consolidated areas, with TVS oversight. All personnel involved in the work effort

will have met the necessary security requirements by the Government in order to have access to and work on military equipment.  This

includes having the proper licenses to drive military vehicles.

          (a)  The contractor shall maintain designated on-site holding facilities in an acceptable state of cleanliness in accordance

with unit's local installation safety, Hazardous Material (HAZMAT) and fire requirements.

          (b)  The contractor shall protect Government and contractor property under the control/custody of the  contractor in

accordance with sound industry practices and Government procedures. The contractor is responsible for transporting vehicles to and from

the retrofit site and securing all vehicles during the work effort in accordance with (IAW) AR 190-51, para. 3-5 (steering wheel will be

secured by the use of lock and chain; unit will provide steering wheel lock and key).

          (c)  The contractor shall ensure proper care and use of owning unit property.

          (d)  The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified by this

work effort.

          (e)  The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in the

immediate work area.  Contractor is responsible for disposal of and cleaning spills of any HAZMAT material.

          (f) The contractor is responsible for the condition of any provided Government facilities used during the work effort.  If any

damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work effort.

          (g) All parts removed from vehicles to perform this effort are considered scrap.  The Contractor shall treat them as scrap.

The Government gives up title to this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle

upgrade.

          (h) The contractor shall make necessary arrangements for installation of utility service (electric, water, natural gas, &

telephone at all retrofit locations.  The Government shall be responsible for payment of utility service for accomplishing the retrofit

effort at all sites.

   (i) At the end of this effort, any common or unique material ordered, but not consumed, during the effort (i.e. residual

material) will be shipped to a Government location at Government expense.  The Government at a later date will identify the location.

C.50.     Procedures

C.50.1.   The retrofit effort will be accomplished on-site.  Arrangements will be made for the contractor to use an on-post building for

the upgrade work.  To initiate the upgrade effort, three days worth of vehicles should be available on the first day of full operations.

C.50.2.   The retrofit schedule is based on a 5-day (Monday through Friday), 40-hour work-week, with the exception of Federal Holidays.

The contractor Site Administrator will coordinate with the unit and installation points of contact to ensure a sufficient quantity of

vehicles are available during training holidays and other occasions when units are not working. Upon being provided with favorable
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criminal background checks, clearances for subcontractor employees, at each site, the Government will issue temporary badges and vehicle

permits allowing access to the retrofit facility.

C.50.3.   The contractor and government representatives shall conduct joint inspections, to note the physical condition of the vehicles

before the work is started.  The condition of each vehicle will be recorded on DA Form 2404 or ULLS-G equivalent prepared by the unit.

Non-operational (FMC) vehicles will not be accepted until the condition of non-operation is corrected. If any damage occurs due to

workmanship or accident, the contractor will repair the vehicle before it is returned to the unit.

C.50.4.   The contractor will perform the upgrade according to the specific HAC upgrade work instructions, limiting disassembly to the

extent necessary to accomplish the work.

C.50.5.   After the HAC A0 hardware is installed, each vehicle receives a final inspection by the contractor.  Upon completion of work,

the contractor Site Administrator notifies the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up point.  A

joint inspection between the contractor and the unit representative is performed before signing for the vehicle.  The contractor

annotates and dates the vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C.50.6.   If the unit identifies defects associated with HAC A0 Hardware upgrade material or workmanship within ninety (90) days of

acceptance, the contractor will correct the defects at no additional cost to the Government.

C.50.7.  Inspection checklists will be filled out by the contractor and provided for Army tracking purposes.

C.51.    Travel

C.51.1.  The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit of

vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.52.    Payment

C.52.1.  The contractor shall submit per vehicle the HAC A0 Hardware Installation Sign-Off Sheet at Attachment 1 for payment of the

installation labor.

C.53.    Period of Performance

C.53.1.  The planned program period of performance for the basic contract effort is 01 Dec 02 through 31 Jan 03.

C.54.  Security

C.54.1.  All personnel requiring access to the retrofit sites shall be U.S. citizens.  The contractor shall provide documentation of a

favorable criminal background check.

SCOPE OF WORK - MODIFICATION P00033___________________________________

LOCATION CHANGE - HAWAIIAN VEHICLES___________________________________

C.55  Purpose      _______

C.55.1.  To perform HAC A0 upgrades for twenty-nine (29) FMTV A0 Vehicles originally scheduled for upgrade in Oahu (Mod P00014 & P00015,

 have been located on other islands. The vehicles are located on islands as identified below:

MODEL             MAUI            HILO             GUAM             AM SAMOA_____             ____            ____             ____             ________

M1078               1               4                8

N1078 W/W           1                                1

M1083               1

M1090               3               4                5                  1                  ____            ____              ___             ________

      TOTAL:        6               8               14                  1

Of these vehicles, the 13 M1090's also require HAC A0 Dump Upgrades which were part of the original 45 count for Hawaii Dump up grades

set forth in Modification P00015.
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C.55.2.

a.  Ship material, originally scheduled for Oahu HAC and HAC Dump Upgrades, in sufficient quantities to support both HAC and HAC Dump

upgrades on those islands listed in above.  Ship to address and POC to be provided by the Government.

b.  Upon completion of the HAC and Dump Uppgrades in Oahu, move team (minimum number of personnel possible) to Maui and execute both the

HAC and HAC Dump upgrade.  Facilities to be provided.

c. Upon completion of the HAC and HAC Dump upgrades in Maui, move the same team to Hilo to execute HAC and HAC Dump Upgrades.

Facilities to be provided.

d.  When receipt of material has been confirmed in Guam and American Samoa, coordinate with the 9th RSC in Oahu to provide

Instructor/Supervisor and Certified Welder to Guam to provde assistance with unit application of the HAC and HAC Dump upgrades.

e.  Upon completion of the HAC and HAC Dump Upgrades in Guam, move the Instructor/Supervisor and Certified Welder to American Samoa to

provide assistance with unit application of the HAC and HAC Dump Upgrade.

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

A0 Field Upgrade (Phase IV)

                                                 MOD P00034

C.56.   Purpose        _______

C.56.1.1.   To acquire FMTV vehicle components and installation labor to support the House Appropriations Committee (HAC) A0 Upgrade

changes to 233 FMTV vehicles which have been fielded at various locations under the initial production contract (DAAE07-92-C-R001) with

Tactical Vehicle Systems, LP.

C.56.2.   Scope          _____

C.56.2.1.   The FMTV A0 HAC phase IV contract involves the application of parts by contractor teams at designated locations in

accordance with table at C.2.4. and the schedule at C.7.2.  This effort will be conducted by multiple teams operating simultaneously in

unit motor pools or consolidated areas.

C.56.2.2.   The following upgrades will addressed under this contract:

              1.  Caging Bolts                            ECP 6819

              2.  Fuse Panel Diagram                      ECP 6813

              3.  Air Tank Valve Guard*                   Dev 510

              4.  Brake Pedal                             Dev 505

              5.  Cab Lift Cylinder Guard                 Dev 503

              6.  Modified Cab Door                       Dev 508, 612, 621

              7.  New Cab Door (As required)              Dev 622, 623, 627

              8.  Tail Light Carrier*                     Dev 511, 509

              9.  Cargo Bed Tailgate Alignment            Dev 504

             10.  Cab Lift Cylinder Kit                   ECP6549R1

             11.  Transmission Harness                    300174,100268(Trucks #1-1477)

             12.  Battery Cable Rotation (with associated hardware)   B1821AH037C200N & MS51969-3

             13.  Seats, Seat Covers (As required)        PM6619,PM6620,WM1058, WM1059

             14.  Heater Wire Tie Wrap                    360849/417234

             15.  Heater Cage/Guard                       12421721

             16.  Tail Light Carrier Bracket (As required)

             17.  Flywheel Housing Vent                   TACU 3064

             18.  Installation of Troop Seat Handle**     GFM  (TARDEC Fabrication)

             19.  Battery Box Placard                     GFM

*  For M1090/M1094s, the Air Tank Valve Guard and tail light carrier will be installed separately from this effort as a part of the HAC

A0 Dump Upgrade.

** Only Labor costs apply for the Troop Seat Handle Installation.  The hardware required for these upgrades are furnished as Government

Furnished Material.

C.56.2.3.   All parts will be received at the contractor's facility and packaged as kits, according to vehicle configuration prior to
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being shipped the upgrade site.

C.56.2.4. The contractor will price labor and materials to retrofit vehicles at the following locations:

                                              FORT OR LOCATION                                              ________________

      Benning  Stewart  Bragg  Polk  Campbell  Hood  Bliss  Huachuca  Lewis  Germany  McDill  Carson  Drum      _______  _______  _____  ____  ________  ____  _____  ________  _____  _______  ______  ______  ____

Model_____

M1078      8      9             37       7       9     24      22        7              36        3     4

M1078                            4               1              1

M1079      1      2                              1

M1079 w/w

M1080

M1081                      6                                             1       2

M1081 w/w                                                                       11

M1083             2        2             2       1              1                1

M1083 w/w                                        1              2

M1084                      2                                                     2

M1085

M1085 w/w

M1086

M1088             1                              1

M1088 w/w

M1089                      1                                    1                1       1

M1090

M1090 w/w

M1093                      1                                   12

M1093 w/w

M1094                      2

M1094 w/w

M1096

Total       9    14       14     41      9      14      24     39         8     17       37       3      4

Vehicles listed above are U.S. Army Active Duty Trucks. Listing by Model and location will be provided prior to commencement of

performance at each site.

*NOTE:  For those vehicles in Germany the contractor will be responsible for providing one (1) instructor, parts, tools and

instructions.

C.56.2.5. Hardware will be packaged as kits. The contractor will furnish labor and material to kit FMTV HAC A0 components sufficient to

complete upgrades for Phase IV.  Each kit will consist of the hardware required to complete one upgrade for a particular configuration.

The GFM items (numbers 18 and 19 on the upgrade list will be provided to the contractor, prior to packaging, for inclusion into the

kits.

C.56.2.5.1 The contractor will utilize existing kits that were packaged and stored under Modification P00018 to Contract DAAE07-00-C-

S069, until supplies are exhausted.

C.56.2.6. Requirement deleted

C.56.3.    Responsibilities           ________________

C.56.3.1.   The contractor is responsible for the management, administration, material and labor support for this entire effort,

including all tool requirements.  The contractor may choose to retain a sub-contractor to provide labor services for this program.  All

personnel involved in the work effort will have met the necessary security requirements by the Government in order to have access to and

work on military equipment.  This includes having the proper licenses to drive military vehicles.

          (a) The contractor shall maintain designated holding facilities in an acceptable state of cleanliness in accordance with

unit's local installation safety, Hazardous Material (HAZMAT) and fire requirements.

          (b) The contractor shall protect Government and contractor property under the control/custody of the  contractor in accordance
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with sound industry practices and Government procedures. The contractor is responsible for transporting vehicles to and from the

retrofit site and securing all vehicles during the work effort in accordance with (IAW) AR 190-51, para.3-5 (steering wheel will be

secured by the use of lock and chain; unit will provide steering wheel lock and key).

          (c) The contractor shall ensure proper care and use of owning unit property.

          (d) The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified by this

work effort.

  (e) The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in the

immediate work area.  Contractor is responsible for disposal of and cleaning spills of any HAZMAT material.

          (f) The contractor is to recover any vehicle which breaks down or becomes otherwise disabled while under temporary hand

receipt to the contractor.

          (g) The contractor is responsible for the condition of any provided Government facilities used during the work effort.  If any

damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work effort.

          (h) All parts removed in this effort are considered scrap and will be disposed of as scrap. The Government gives up title to

this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

          (i) The contractor shall make necessary arrangements for installation of utility service (electric, water, natural gas, &

telephone at all retrofit locations.  The Government shall be responsible for payment of utility service for accomplishing the retrofit

effort at all sites.

C.56.4.     Procedures            __________

C.56.4.1.   The retrofit effort at all sites will be accomplished on-site.  Arrangements will be made for the contractor to use an on-

post building for the upgrade work. To initiate this effort, three days worth of vehicles (8) should be available on the first day of

full operations.  In addition, the government will make available approximately 5 vehicles per site during the train up period (1 week

before each project start date) for the contractor work force (if train-up is required).

C.56.4.2.   The retrofit schedule is based on a 5-day (Monday through Friday), 40-hour work week, with the exception of Federal

Holidays.  The contractor Site Administrator will coordinate with the unit and installation points of contact to ensure a sufficient

quantity of vehicles are available during training holidays and other occasions when units are not working. The Government will provide

necessary clearance at all fielding sites for the contractor personnel to perform the upgrade.

C.56.4.3.   The contractor and government representatives shall conduct joint inspections, to note the physical condition of the

vehicles before the work is started.  The condition of each vehicle will be recorded on DA Form 2404 or ULLS-G equivalent prepared by

the unit.  Non-operational (FMC) vehicles will not be accepted until the condition of non-operation is corrected. If any damage occurs

due to workmanship or accident, the contractor will repair the vehicle before it is returned to the unit.

C.56.4.4.   The contractor will perform the upgrade according to the work instructions, limiting disassembly to the extent necessary to

accomplish the work.

C.56.4.5.   After the HAC A0 hardware is installed, each vehicle receives a final inspection by the contractor. Upon completion of work,

the contractor Site Administrator notifies the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up point.  A

joint inspection between the contractor and the unit representative is performed before signing for the vehicle.  The contractor

annotates and dates the vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C.56.4.6.   If the unit identifies defects associated with HAC A0 Hardware upgrade material or workmanship within ninety (90) days of

acceptance, the contractor will correct the defects at no additional cost to the Government.

C.56.4.7.   Inspection checklists will be filled out by the contractor and provided for Army tracking purposes.

C.56.5.     Travel            ______

C.56.5.1.   The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit of

vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.56.6.     Payment            _______
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C.56.6.1.   The contractor shall submit per vehicle the HAC A0 Hardware Installation Sign-Off Sheet at Attachment 1. for payment of the

installation labor.

C.56.7.     Period of Performance            _____________________

C.56.7.1.   The planned program period of performance for the basic contract effort is Feb. '03 through Jul. '03.

C.56.7.2.   The period of performance at each location is established as follows:

                                      Feb   Mar   Apr   May   Jun   Jul                                      ___   ___   ___   ___   ___   ___

Location               Qty________               ___

Ft. Benning              9              9

Ft. Stewart             14             14

Ft. Bragg               14                   14

McDill                  37                         10    27

Ft. Drum                 4                                4

Ft. Campbell             9              9

Ft. Polk                41             14    27

Ft. Hood                14                               14

Ft. Bliss (Tan)         24                               24

Ft. Huachuca (Tan)      39                                     30     9

Ft. Carson (Tan)         3                                            3

Ft. Lewis                8                                            8

Germany*                 17                               17

Total                  233             46    41    10    86    30    20

* Requires one instructor, parts, tools and instructions for unit self help.

Holidays:

    President's Day           17 Feb

    Memorial Day              24 May
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                                               *** END OF NARRATIVE C 010 ***

                                               *** DELETED NARRATIVE C 011 ***

                                               *** DELETED NARRATIVE C 012 ***

                                               *** DELETED NARRATIVE C 013 ***

                                               *** DELETED NARRATIVE C 014 ***

                                               *** DELETED NARRATIVE C 015 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0022AD  J035X554J0             AJ       1        $               0.00  $           1,729.99            $           1,729.99

        51106866007                   3SMTJ0

0024AF  J035X551J0             AJ       1        $               0.00  $           7,072.60            $           7,072.60

        51106866007                   3SMTJ0

0025AE  J035X553J0             AJ       1        $               0.00  $           5,776.95            $           5,776.95

        51106866007                   3SMTJ0

0033AC  J035X552J0             AJ       1        $               0.00  $             711.95            $             711.95

        51106866007                   3SMTJ0

0034AB  J035X550J0             AJ       1        $               0.00  $           1,500.32            $           1,500.32

        51106866007                   3SMTJ0

0045AA  J035X556J0             AJ       1        $               0.00  $          10,591.70            $          10,591.70

        51106866007                   3SMTJ0

                                                                           _________________

                                                         NET CHANGE    $          27,383.51

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AJ        21   32035000031C1C02P51106831E1  S20113                W56HZV           $          27,383.51                                                                                                          __________________

                                                                                          NET CHANGE    $          27,383.51

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      35,337,599.91              $          27,383.51              $      35,364,983.42
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SECTION J - LIST OF ATTACHMENTS

 List of                                                                                  Number

 Addenda                           Title                                    Date          of Pages        Transmitted by____________ _    ___________________________________________________     __________      ________       _______________

Attachment 001    HAC A0 HARDWARE INSTALLATION SIGN-OFF SHEET                               001              EMAIL

Attachment 002    DELETED BY MOD P00002

Attachment 003    DELETED BY MOD P00002

Attachment 004    ATTACHMENT 4, HAC MATERIAL COST SHEET PHASE I           15-OCT-2001       006              EMAIL

Attachment 005    ATTACHMENT 5, HAC MATERIAL COST SHEET PHASE II          16-JUN-2001       007              EMAIL

Attachment 006    ATTACHMENT 6A, INITIAL HAC MATERIAL PHASE III           11-JUL-2002       003              EMAIL

Attachment 007    ATTACHMENT 6B, BALANCE HAC MATERIAL PHASE III           30-JUL-2002       005              EMAIL

Attachment 008    ATTACHMENT 7, FT. CAMPBELL TRUCKS DEPLOYED TO KOSOVO                      001              EMAIL

Attachment 009    ATTACHMENT 9, A0 FIELD UPGRADE M1090 DUMP MATERIAL      08-JUL-2002       004              EMAIL

                     SHEET

Attachment 010    ATTACHMENT 10, HAC A0 DUMP HARDWARE INSTALLATION        08-JUL-2002       001              EMAIL

                     SIGN-OFF SHEET

Attachment 011    ATTACHMENT 11, PROJECTED SURPLUS FOR HAC A0 DOOR        04-FEB-2002       003              EMAIL

                     AND SEAT FOAM COMPONENTS

Attachment 012    ATTACHMENT 12, A0 FIELD UPGRADE M1094 DUMP MATERIALS    28-MAY-2002       003              EMAIL

                     COST SHEET

Attachment 013    ATTACHMENT 13, HAC A0 M1094 DUMP HARDWARE INSTALLATION                    001              EMAIL

                     SIGN-0FF & CERTICICATE OF CONFORMANCE                                  001              EMAIL

Attachment 014    ATTACHMENT 14, HAC                                      20-NOV-2002       001              EMAIL

Attachment 015    ATTACHMENT 15, HAC FIELD MATERIAL COST SHEET PHASE IV   17-DEC-2002       007              EMAIL

Attachment 016    ATTACHMENT 16, SEAT COVER CREDIT DOCUMENTATION LETTER   09-DEC-2002       001              EMAIL

Attachment 017    ATTACHMENT 6C, A0 FIELD UPGRADE, FT. JACKSON (MOD 33)   21-JAN-2003       001              EMAIL

ATTACHMENT REVISIONS:_____________________

_

 List of                                                                    Revision     Number   Added  Transmitted

 Addenda                          Title                                       Date      of Pages   By       By______________    _____________________________________________________    __________   ________  _____  _____

_

Attachment 007    ATTACHMENT 6B, BALANCE HAC MATERIAL PHASE III            17-JAN-2003    007     P00036  EMAIL

Attachment 009    ATTACHMENT 9, A0 FIELD UPGRADE M1090 DUMP MATERIAL       26-FEB-2003    007     P00036  EMAIL

           009                                                             06-Mar-2003            P00035

Attachment 012    ATTACHMENT 12, A0 FIELD UPGRADE M1094 DUMP MATERIALS     12-JAN-2003    004     P00036  EMAIL

Attachment 015    ATTACHMENT 15, HAC FIELD MATERIAL COST SHEET PHASE IV    12-DEC-2002    008     P00036  EMAIL

                                               *** END OF NARRATIVE J 001 ***
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